COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 07/01/2005

ESTIMATE SUMMARY 15:15:55
CONTID: C14914 ESTIMATE NO: 0002 PROG SPEC YR:2002
PCN: 14914-BID COFRS REPORTING CATEGORY: 5 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 39.5 DAYS TIME ALLOW: 100 WORK DAYS
Hwy 145 Placerville to Norwood PERCENT TIME: 39.50 ORIG TIME ALLOW: 100 WORK DAYS
PROJECT NO: STA 145A-036
Hwy 145 Placerville to Norwood
NAME OF ROAD: S.H. 145
PROJECT COUNTIES: SAN MIGUEL MONTROSE, REGION 5
CONTRACTOR:
OLDCASTLE SW GROUP, INC. dba UNITED COMPANIES OF MESA COU pay PERIOD ENDING 06/30/2005 DATE TIME STARTED 02/04/2005
2273 RIVER ROAD DATE LET 01/06/2005 DATE WORK BEGAN 05/02/2005
DATE AWARDED 01/18/2005 DATE TIME STOPPED
DATE CONTRACT EXECUTED 02/03/2005 DATE ACCEPTED
GRAND JUNCTION CO 81505 970-243-4900 DATE NOTICE TO PROCEED 02/04/2005
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 3,952,332.93 PARTICIPATING $ 347,175.57 $ 280,852.08
AWARD PROJECT AMT: $  3,737,519.60 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE : 8.78% TOTAL EARNINGS 347,175.57 280,852.08
FUNDS AVAILABLE: $ 3,605,157.36 STOCKPILED MATERIALS 212,909.90 212,909.90
GROSS EARNINGS 560,085.47 493,761.98
TOTAL CLAIMS: $ 0.00 RETAINAGE -4,596.38 -3,601.53
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 555,489.09 490,160.45
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 555,489.09 490,160.45
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 490,160.45
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PCN: 14914-BID ESTIMATE RUN 07/01/2005
PROJECT: STA 145A-036 ESTIMATE NO: 0002 15:15:55

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 210-04010 *ADJUST MANHOLE 2.000 0.000
EACH 0.666 532.80
800.00000 0.666 532.80
0065 210-04050 *ADJUST VALVE BOX 18.000 1.000
EACH 6.333 2,533.20
400.00000 7.333 2,933.20
0070 250-00010 ENVIRONMENTAL HEALTH AND SAFETY MANAGEMENT 1.000 0.000
LS 0.000 0.00
400.00000 0.000 0.00
0075 250-00210 SOLID WASTE DISPOSAL 20.000 0.000
cY 0.000 0.00
55.00000 0.000 0.00
0080 304-09014 AGGREGATE BASE COURSE (SPECIAL) 5,034.000 0.000
TON 0.000 0.00
14.00000 0.000 0.00
0085 403-00721 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 600.000 8.270
SY 545.290 16,903.99
31.00000 553.560 17,160.36
0090 403-09500 FURNISH HOT BITUMINOUS PAVEMENT 0.000 0.000
TON 0.000 0.00
45.00000 0.000 0.00
0095 403-36400 *HOT BITUMINOUS PAVEMENT (GRADING SX) (75) 43,451.000 0.000
TON 0.000 0.00
23.00000 0.000 0.00
0095 MATERIAL ALLOWANCE HBP AGGREGATE 0.000
TON 30,415.700 212,909.90
7.00000 30,415.700 212,909.90
0100 405-00100 *HEATING AND REMIXING TREATMENT 246,863.000 0.000
SY 24,884.200 79,629.44
3.20000 24,884.200 79,629.44
0105 411-03352 ASPHALT CEMENT PERFORMANCE GRADE (PG 58-28) 2,607.000 0.000
TON 0.000 0.00
230.00000 0.000 0.00
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PCN: 14914-BID ESTIMATE RUN 07/01/2005
PROJECT: STA 145A-036 ESTIMATE NO: 0002 15:15:55
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0110 411-10255 EMULSIFIED ASPHALT (SLOW-SETTING) 18,507.000 0.000
GAL 0.000 0.00
2.60000 0.000 0.00
0115 411-10300 EMULSIFIED ASPHALT (PRIME COAT) 0.000 0.000
GAL 0.000 0.00
3.00000 0.000 0.00
0120 411-90010 *ASPHALT REJUVENATING AGENT 14,812.000 0.000
GAL 1,071.100 5,569.72
5.20000 1,071.100 5,569.72
0125 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 3,119.000 0.000
LF 0.000 0.00
18.00000 0.000 0.00
0130 606-01370 *TRANSITION TYPE 3G 8.000 0.000
EACH 0.000 0.00
1,220.00000 0.000 0.00
0135 606-01385 *TRANSITION TYPE 3J 1.000 0.000
EACH 0.000 0.00
720.00000 0.000 0.00
0140 606-01390 *END ANCHORAGE TYPE 3K 1.000 0.000
EACH 0.000 0.00
950.00000 0.000 0.00
0145 606-02003 *END ANCHORAGE (NONFLARED) 2.000 0.000
EACH 0.000 0.00
2,550.00000 0.000 0.00
0150 606-02005 *END ANCHORAGE (FLARED) 15.000 0.000
EACH 0.000 0.00
2,000.00000 0.000 0.00
0155 608-00000 *CONCRETE SIDEWALK 53.000 7.480
SY 45.410 3,632.80
80.00000 52.890 4,231.20
0160 608-00010 *CONCRETE CURB RAMP 131.000 43.150
sy 87.190 10,462.80

120.00000 130.340 15,640.80
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PCN: 14914-BID ESTIMATE RUN 07/01/2005
PROJECT: STA 145A-036 ESTIMATE NO: 0002 15:15:55
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0165 608-00015 *TRUNCATED DOMES 120.000 30.000
SF 90.000 3,780.00
42.00000 120.000 5,040.00
0170 609-21020 *CURB AND GUTTER TYPE 2 (SECTION II-B) 566.000 136.580
LF 429.400 14,599.60
34.00000 565.980 19,243.32
0175 609-24004 *GUTTER TYPE 2 (4 FOOT) 97.000 0.000
LF 96.700 3,577.90
37.00000 96.700 3,577.90
0180 612-00001 DELINEATOR (TYPE I) 11.000 0.000
EACH 0.000 0.00
40.00000 0.000 0.00
0185 612-00002 DELINEATOR (TYPE II) 11.000 0.000
EACH 0.000 0.00
40.00000 0.000 0.00
0190 625-00000 *CONSTRUCTION SURVEYING 1.000 0.200
LS 0.200 560.00
2,800.00000 0.400 1,120.00
0195 625-00001 *CONSTRUCTION SURVEYING (HOURLY) 30.000 2.500
HOUR 11.000 1,540.00
140.00000 13.500 1,890.00
0200 626-00000 *MOBILIZATION 1.000 0.000
LS 0.250 40,750.00
163,000.00000 0.250 40,750.00
0205 627-00001 *PAVEMENT MARKING PAINT 3,000.000 0.000
GAL 104.000 3,952.00
38.00000 104.000 3,952.00
0210 627-00005 *EPOXY PAVEMENT MARKING 1,467.000 0.000
GAL 0.000 0.00
58.00000 0.000 0.00
0215 627-30325 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 558.000 0.000

(WORD-SYMBOL)

14.00000 0.000 0.00
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PCN: 14914-BID ESTIMATE RUN 07/01/2005
PROJECT: STA 145A-036 ESTIMATE NO: 0002 15:15:55

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0220 627-30330 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 2,042.000 0.000
(XWALK-STOPLINE
SF 0.000 0.00
10.00000 0.000 0.00
0225 630-00000 *FLAGGING 4,400.000 113.250
HOUR 954.250 21,947.75
23.00000 1,067.500 24,552.50
0230 630-00001 *PILOT CAR OPERATION 220.000 0.000
HOUR 0.000 0.00
38.00000 0.000 0.00
0235 630-00007 *TRAFFIC CONTROL INSPECTION 50.000 8.000
DAY 18.000 1,890.00
105.00000 26.000 2,730.00
0240 630-00012 *TRAFFIC CONTROL MANAGEMENT 100.000 12.000
DAY 24.000 12,720.00
530.00000 36.000 19,080.00
0245 630-80001 *FLASHING BEACON (PORTABLE) 2.000 1.000
EACH 0.000 0.00
260.00000 1.000 260.00
0250 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 53.000 1.500
EACH 9.500 209.00
22.00000 11.000 242.00
0255 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 106.000 14.000
EACH 8.500 289.00
34.00000 22.500 765.00
0260 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 16.000 2.000
EACH 3.500 154.00
44.00000 5.500 242.00
0265 630-80344 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 149.000 26.250
SF 48.000 576.00
12.00000 74.250 891.00
0270 630-80357 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (B 0.000 0.000
TYPE)
EACH 0.000 0.00
530.00000 0.000 0.00
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PCN: 14914-BID ESTIMATE RUN 07/01/2005
PROJECT: STA 145A-036 ESTIMATE NO: 0002 15:15:55
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0275 630-80360 *DRUM CHANNELIZING DEVICE 300.000 27.500
EACH 16.000 208.00
13.00000 43.500 565.50
0280 630-80363 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 20.000 0.000
EACH 0.000 0.00
19.00000 0.000 0.00
0285 630-80365 *PORTABLE MESSAGE SIGN PANEL (STATE FURNISHED) 2.000 1.000
EACH 0.000 0.00
320.00000 1.000 320.00
0290 630-80376 GUARDRAIL TYPE 7 (TEMPORARY) 1,000.000 0.000
LF 500.000 18,000.00
36.00000 500.000 18,000.00
0295 630-80380 *TRAFFIC CONE 400.000 57.500
EACH 29.000 217.50
7.50000 86.500 648.75
0300 630-80510 *MOBILE PAVEMENT MARKING ZONE 1.000 0.000
LS 0.000 0.00
4,200.00000 0.000 0.00
0305 630-80560 *MOBILE PROFILOGRAPH OPERATION ZONE 1.000 0.500
LS 0.000 0.00
9,600.00000 0.500 4,800.00
0310 700-70010 F/A MINOR CONTRACT REVISIONS 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0315 700-70011 F/A PARTNERING 10,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0320 700-70012 F/A ASPHALT PAVEMENT INCENTIVE (PAVEMENT SMOOTHNESS) 50,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0325 700-70022 F/A OJT COLORADO TRAINING PROGRAM 1,000.000 0.000
FA 0.000 0.00

1.00000 0.000 0.00
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PCN: 14914-BID ESTIMATE RUN 07/01/2005
PROJECT: STA 145A-036 ESTIMATE NO: 0002 15:15:55
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0330 700-70023 F/A ON-THE-JOB TRAINEE 800.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0335 700-70025 F/A QUALITY INCENTIVE PAYMENT 95,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0340 700-70028 F/A ESB PROGRAM 7,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0345 700-70380 F/A EROSION CONTROL 10,000.000 0.000
F A 731.500 731.50
1.00000 731.500 731.50
0400 626-01000 PUBLIC INFORMATION SERVICES PIS WAS ADDED TO THE 1.000 0.250
CONTRACT DUE TO AN OMISSION FROM THE
LS 0.150 1,087.50
7,250.00000 0.400 2,900.00
0405 202-00010 REMOVAL OF TREE TREE IMPACTED PLACEMENT OF NEW CURB 1.000 0.000
RAMP AND SIDEWALK.
EACH 1.000 830.00
830.00000 1.000 830.00
0410 403-09500 FURNISH HOT BITUMINOUS PAVEMENT ADJUSTED UNIT PRICE 6,172.000 0.000
FOR ALLOWANCE OF
TON 594.440 25,560.92
43.00000 594.440 25,560.92
0415 630-80335 BARRICADE (TYPE 3 M-A) (TEMPORARY) TYPE 3 BARRICADES 8.000 0.000
WERE REQUIRED FOR THE CLOSURE OF SIDE
EACH 4.000 600.00
150.00000 4.000 600.00
CAT 0200 CURRENT AMT $ 3,900,832.60 $ 488,428.655S 523,052.14
CAT NO0300 STRUCTURE NO.L-04-U
0350 202-00425 *REMOVAL OF BRIDGE RAILING 92.000 0.000
LF 0.000 0.00
7.25000 0.000 0.00
0355 606-11010 *BRIDGE RAIL TYPE 10R 92.000 0.000
LF 0.000 0.00
150.00000 0.000 0.00

CAT 0300 CURRENT AMT $ 14,467.00 $ 0.00$ 0.00
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PCN: 14914-BID ESTIMATE RUN 07/01/2005
PROJECT: STA 145A-036 ESTIMATE NO: 0002 15:15:55
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NOO0301 STRUCTURE NO. L-04-A
0360 210-00500 *REBUILD PORTIONS OF PRESENT STRUCTURE 0.000 0.000
EACH 0.000 0.00
1,600.00000 0.000 0.00
0425 601-06100 CONCRETE (PATCHING) OVERRUN OF YARDAGE FROM ITEM 210 1.000 0.000
REBUILD
cY 1.000 5,333.33
5,333.33000 1.000 5,333.33
CAT 0301 CURRENT AMT 5,333.33 $ 5,333.335% 5,333.33
CAT NOO0400 CONSTRUCTION ENGINEERING BID ITEMS
0365 620-00002 FIELD OFFICE (CLASS 2) 1.000 1.000
EACH 0.000 0.00
15,500.00000 1.000 15,500.00
0370 620-00012 FIELD LABORATORY (CLASS 2) 1.000 1.000
EACH 0.000 0.00
15,000.00000 1.000 15,000.00
0375 620-00020 SANITARY FACILITY 2.000 2.000
EACH 0.000 0.00
600.00000 2.000 1,200.00
CAT 0400 CURRENT AMT 31,700.00 $ 0.00$ 31,700.00
PROJECT TOTAL CURRENT AMT 3,952,332.93 $ 493,761.98 S 560,085.47



